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United States Environmental Protection Agency

I. Heading

Pollution Report

Aduddell, 2CID
Kraft, 2DECA-PTSB
Raddant, DOI
Block, ATSDR
Christman, NOAA

USCG 1°° District

C. Rudick, NYSDEC
R. Gardineer, NYSDEC

Date: March 26, 2001

Subject: BCF 0il Refining Site

From: Thomas P. Budroe, On-Scene Coordinator, U.S.
Environmental Protection Agency '

To: R. Salkie, 2ERRD-RAB J.
J. Witkowski, 2ERRD-RAB D.
G. Zachos, 2ERRD-ACSM/0O A.
B. Dease, 2ERRD-RPB A.
J. Lapadula, 2ERRD-NYRB E.
B. Bellow, 2CD-D
M. Cervantes, 2CD-POB M. O’'Toole, NYSDEC
B. Carr, 20RC-NYCSF
T. Johnson, 5202G
R. Byrnes, 20IG RST

POLREP No.: 11
II. Background

Site No.: PU

Response Authority: CERCLA

ERNS No. : N/A

CERCLIS No.: NYD0O68273044

NPL Status: Not listed on the NPL

State Notification: state notified

Action Memo Status:

Start Date: May 25, 2000
Demobe Date: N/A
Completion Date: N/A

ITII. Site Information

A. Incident Category

Approved on July 13, 2000

CERCLA Incident Category: Waste 0il Recycling Facility

B. Site Description

1. Site Location
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(See Polrep (1))
2. Description of threat

(See Polrep (1))

C. Preliminary Assessment/Site Inspection Results
(See Polrep (1))
IV. Response Information
A. Situation
1. Current Situation
The ceiling quantity stipulated in the initial bid for sludge
disposal was reached necessitating that this wastestream be bid

again. Additional analytical data for this wastestream was
required by the low bidder and the Pennsylvania Department of

Environmental Protection. As a result, stabilization/shipment of

the sludge wastestream is being suspended until the additional
analytical requirements can be satisfied. The ERRS contractor
secured a laboratory which can provide a three day turnaround
time for a full TCLP and TAL/TCL analysis. Samples were
subsequently collected. and hand delivered to this Pennsylvania
laboratory on 3/20/01. Results were received late on Friday,
3/23/01.

During the week drums were bulked into tanks of the appropriate
wastestream. The empty drums were crushed and added to the
sludge wastestream. Scrap metal from the demolition of piping,
appurtenances and tank sheet metal removed to facilitate
operations is being sized for recycling or disposal. The storm
water discharge line was permanently rerouted to facilitate
operations. '

2. Removal activities to date
See previous polreps.

3. Enforcement

Enforcement actions are outlined on previous polreps.

B. Planned Removal Actions
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(See Polrep (1))

C. Next Steps

EPA continues providing site security and control. The removal
and shipment of PCB contaminated oil, sludge and agueous
wastestreams, as well as, the removal of contaminated piping is
continuing.

D. Key Issues
The are no nationally significant or precedent-setting issues.
V. Cost Information

The following table contains information on estimated costs for
the removal action as of 3/25/01.

Ceiling Cost to Date Remaining Project Funds
ERRS $2,428,547 $1,518,604 § 909,943
RST $ 202,296 S 30,289 $ 172,007
COAST GUARD . § 70,800 S 6,193 s 64,607
EPA & 553,496 Not available Not available
TOTAL $3,255,139 Not available Not available

The above accounting of expenditures is an estimate based on
figures known to the O0SC at the time this report was written.
The cost accounting provided in this report does not necessarily
represent an exact monetary figure, which the EPA may include in
any claims for cost recovery.

VI. Disposition of Wastes

The following tables lists the waste quantities shipped for
treatment/disposal as of 3/23/01.

Waste Loads | Quantity Disposal/ Disposai
stream ‘Treatment Facility
PCB 01l 51 270,244 gal | Incineration | Safety Kleen,

. Deer Park,Tx
Agueous 13 63,364 gal | Wastewater Cycle Chem/Clean
; Treatment Venture, Camden,NJ-
Non-TSCA 12 56,635 gal | Fuels Cycle Chem/Clean
0il Blending Venture, Camden,NJ




Non-TSCA 23 358 yds Landfill Waste Management
Sludge < PA, GROWS LF
TOTALS 98 386,260 gal

358 yds
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